

ADVANCED AGILE WORKSHOP

TURNING AGILE INTO ACTION -
THE NEXT STEP IN YOUR
AGILE JOURNEY

19 - 21
AUGUST 2020

ONLINE DELIVERY

EXPLORE

- ▶ Cultivate & realise effective, scalable Agile maturity to your organisation
- ▶ Apply design thinking to the Agile initiation phase
- ▶ Manage multiple teams under Scaled Agile Frameworks (LeSS, SAFe)
- ▶ Laws of Business Agility & future ways of working

EXPERT FACILITATOR



Helen Snitkovsky
Enterprise Agile Coach,
CTO, and Director
MH Solutions



This course will
be delivered over
three 5-hour
online modules

START YOUR LEADERSHIP JOURNEY!

Call +61 2 8239 9711 Priority Code - I



LIQUIDLEARNING
bebetter

ABOUT THE EVENT

You may know the basics of Agile. You may have run a pilot project or even have a complement of Agile teams already embedded. But the principles and methodologies are only half the story. How do you actually apply the theory, turn ideas into action and deliver real-world, practical value to your organisation?

Take the next step in your Agile journey and become an Agile Alchemist - transforming base metals into gold! Learn how to unlock the potential and power of Agile across your organisation - at the project, program, portfolio and enterprise level. Then light the spark for complete Business Agility.

This two-day, advanced course will enable you to take Agile to the next level in your team and across your organisation. Mark out your whole Agile roadmap, from initiation to delivery and beyond. Explore practical strategies to scale up (SAFe, LeSS), how to manage multiple teams in an Agile framework and successfully interact with adjacent teams and organisational areas.

TRAINING DELIVERY AND PRE-COURSE QUESTIONNAIRE

This workshop will be delivered using a three tiered approach. The structure of each session is as follows:

1. Technical overview and review of research into the topic area under discussion
2. Practical application of management principles in the review of case studies, worked examples and interactive exercises
3. Discussion of outcomes and implementation issues

Workshop participants will have the opportunity to include comments and questions about issues outlined in the program by way of a pre-course questionnaire. This feedback will enable the course facilitator to adjust content accordingly. The workshop has limited places to allow for customisation, greater interactivity and for individual concerns to be addressed.

SESSION ONE

19 August | 11:00am - 4:00pm

Kicking it off - Agile for project initiation

- ▶ Agile contracts and vendor management
- ▶ Drafting the Agile project charter/business case
- ▶ Develop your project roadmap with story mapping
- ▶ Collaborative planning techniques

Applying design thinking to the Agile initiation phase

- ▶ Customer value, feedback and insights
- ▶ 5 ways to run feasibility studies and test early
- ▶ Engage stakeholders for Agile project

Agile project planning

- ▶ Roles of facilitation in planning
- ▶ Risk management in Agile
- ▶ Surface and understand the complexities
- ▶ Integrate Scrum with your communication plan

SESSION TWO

20 August | 11:00am - 4:00pm

Make value visible

- ▶ Structure financials for Agile projects
- ▶ How to set up team space for collaboration
- ▶ Visual management for Agile teams
- ▶ Agile procurement - Manage risk and volatility

It's all in the delivery - Agile project execution

- ▶ Effective management of Scrum team and process
- ▶ Monitor performance of Agile projects, setting up metrics, making adjustments, etc
- ▶ Optimise for flow and agility
- ▶ Financial model for Agile portfolios

Technical excellence and business integration

- ▶ How to manage risks with technology advancements and an Agile mindset
- ▶ Lean thinking and system thinking
- ▶ Integrate with adjacent teams (Operations, Marketing, PMO, and more)
- ▶ Make the most out of retrospectives

SESSION THREE

21 August | 11:00am - 4:00pm

Bake it into the culture - The Enterprise Agile mindset

- ▶ Scale-up - How to manage multiple teams under Scaled Agile Frameworks (LeSS, SAFe)
- ▶ Understand modern business environment
- ▶ Locate and assess value streams
- ▶ Embed innovations in portfolio and Enterprise Agile

Agile alchemy and a view to complete Business Agility

- ▶ Transition to a truly mature Agile environment
- ▶ Clear Agile action plan to take back to your organisation
- ▶ Laws of business agility and its implementation
- ▶ Future ways of working

BOOK
AND SAVE!

\$300

BOOK AND PAY BEFORE
9 JUNE 2020
TO SAVE UP TO \$300

BOOK
AND SAVE!

\$200

BOOK AND PAY BEFORE
30 JUNE 2020
TO SAVE UP TO \$200

BOOK
AND SAVE!

\$100

BOOK AND PAY BEFORE
21 JULY 2020
TO SAVE UP TO \$100

WHO WILL ATTEND?

Current & emerging leaders in a variety of industries looking to gain a better understanding of Agile Project Management, including:

- ▶ Project Managers / Directors
- ▶ Portfolio Managers / Directors
- ▶ Program Managers
- ▶ PMO (Project / Program / Portfolio Management Office)
- ▶ Operations Managers
- ▶ Major Projects
- ▶ Infrastructure / Construction / Capital Works
- ▶ Project Consulting
- ▶ Project Officers
- ▶ Project Management Professionals (PMP)
- ▶ Business Analysts
- ▶ Team Leaders

YOUR FACILITATOR

Helen is an Agile veteran who splits her time between start-ups and large enterprise companies. As an Enterprise Agile Coach, she has been transforming businesses towards Agility for over 10 years and is considered a veteran of the Agile movement. As CTO and co-founder, she helps start-ups to deploy a Lean and Agile approach to grow and scale business (or fail fast!). Her skills have helped corporations and start-ups to build better products faster. She is pragmatic and strives in establishing fit for purpose processes, modernising old school operations.



Helen Snitkovsky

Enterprise Agile Coach, CTO, and Director
MH Solutions



ONLINE DELIVERY

Events will be delivered live with the assistance of Video Streaming technology to allow delegates and speakers to participate and interact from their office, their home or wherever they may be. Some events may include both in person and remote access elements depending on the situation. Information regarding these arrangements will be sent to affected delegates and speakers directly.

